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Black & Veatch Special Projects Corp. 
AES Contract No. EP-S7-05-06 
Task Order Summary Report 

Reporting Period: September 27,2014 to October 31,2014 

AES Task Order No.: 0126 
AES Task Order Title: Madison County Mines OU5 Remedial Design 
AES Task Order Project Officer: Dan Kellerman 
AES Task Order Site Manager: Clay Wallace 
AES Task Order Type: Ceiling 
Period of Performance: 09/18/13 - 3/31/15 
Related Invoice Number: 14 

1. ACTIVITY FOR THE REPORTING PERIOD 
• Project Planning and Support. 

Performed administrative activities and managed staff in all required 
disciplines. 
Maintained communication with EPA TOPO to update progress of task 
order activities, evaluated project finances, and scheduled project 
deliverables. 
Performed QC review of pre-final design package and cost estimate. 

• Community Relations - No Activity. 

• Field Investigation - No Activity. 

• Analytical Support/Data Validation - No Activity. 

• Data Evaluation - No Activity. 

• Preliminary Design 
Additional internal quality review was performed on the Final Design 
Package. 

• Pre-fmal/Final Design Package. 
The Final Design Package was completed, reproduced, and delivered to 
the EPA. 

• Reuse Planning - No Activity. 

• Post Remedial Design Support - No Activity. /VPAT"** 40477330 I A. A 

• Task Order Closeout - No Activity. I11IHIII 
Superfund 
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Black & Veatch Special Projects Corp. 
AES Contract No. EP-S7-05-06, Continued 

Task Order Summary Report 
Reporting Period: September 27,2014 to October 31,2014 

AES Task Order No.: 0126 
AES Task Order Title: Madison County Mines OU5 Remedial Design 
AES Task Order Project Officer: Dan Kellerman 
AES Task Order Site Manager: Clay Wallace 
AES Task Order Type: Ceiling 
Period of Performance: 09/18/13-3/31/15 
Related Invoice Number: 14 

2. SCHEDULE AND COST VARIANCES WITH RECOMMENDED SOLUTIONS 

Task 

Start Date Completion Date Schedule and Cost 
Variances with 

Recommended Solutions Task Planned 
Actual or 

Anticipated Planned 
Actual or 

Anticipated 

Schedule and Cost 
Variances with 

Recommended Solutions 
Project Planning and 
Support 9/18/13 9/18/13 3/31/15 3/31/15 

Community Relations 10/9/13 10/9/13 10/18/13 10/18/13 
Field Investigation 11/15/13 11/15/13 12/15/14 12/15/14 
Analytical Support/ 
Data Validation 8/1/14' 8/1/14 8/2/14 8/2/14 

Data Evaluation 12/15/13 12/15/13 12/1514 12/15/14 
Preliminary Design 12/15/13 12/15/13 1/13/14 1/13/14 
Pre-Final/Final 
Design Package 1/31/14 1/31/14 3/31/15 3/31/15 

Reuse Planning 3/31/14 3/31/14 12/31/14 12/31/14 
Post Remedial 
Design Support 3/31/14 3/31/14 12/31/14 12/31/14 

Task Order Closeout 3/1/15 3/1/15 3/31/15 3/31/15 

3. OTHER PROBLEMS AND RECOMMENDED SOLUTIONS 
None. 

4. CONTRACTOR INITIATED INNOVATIONS AND COST SAVINGS 
None. 

5. ACTIVITIES PLANNED FOR NEXT REPORTING PERIOD 
• Project Planning and Support. 

Maintain communication with EPA TOPO and provide timely responses 
to technical and administrative requests. 

• Community Relations - No Activity Planned. 

• Field Investigation - No Activity Planned. 

• Analytical Support/Data Validation - No Activity Planned. 
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Black & Veatch Special Projects Corp. 
AES Contract No. EP-S7-05-06, Continued 

Task Order Summary Report. 
Reporting Period: September 27,2014 to October 31,2014 

AES Task Order No.: 0126 
AES Task Order Title: Madison County Mines OU5 Remedial Design 
AES Task Order Project Officer: Dan Kellerman 
AES Task Order Site Manager: Clay Wallace 
AES Task Order Type: Ceiling 
Period of Performance: 09/18/13-3/31/15 
Related Invoice Number: 14 

• Data Evaluation - No Activity Planned. 

• Preliminary Design - No Activity Planned. 

• Pre-Final/Final Design Package - No Activity Planned. 

• Reuse Planning - No Activity Planned. 

• Post Remedial Design Support - No Activity Planned. 

• Task Order Closeout - No Activity Planned. 
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RAC AES CONTRACT EPS7-05-06 

Contractor Name. 

Contract Number: 

Task Order Number: 

Task Order Title: 

Task Order Type: 

Period of Performance' 

TASK ORDER PROGRESS REPORT 

EPS7-05-06 

0126 

Madison County OU#5 RD 

Ceiling 

09-18-2013-03-31-2015 

Page Number. 1 

Related Invoice Number: 14 

Reporting Period: 09-27-2014 - 10-31-

BVSPC Project Number: 044799 

I REPORT A* Task Order Summary 

Current Expenditures 
Hours | Dollars 

Cumulative Expenditures 
Hours Dollars 

Percent 
Completed) I Current 

Funding 
Amount Negotiated 

Hours I Dollars 
Estimate at Complete 

Hours | Dollars ISuspension | 
Pencfeng | 

14.5 1888.25 216.451.08 224.845 00 1953 274,420.00 274.420 00 

Funding Information: 
MOD. NO. MOD DATE DCN ACCOUNT NUMBER FUNDING 

378.00 09-18-2013 W13091 2013TR2B 07WOP 303DD2 07LTRD05C003 224,845.00 

TOTAL 224,845.00 



RAC AES CONTRACT EPS7-05-06 

Contractor Name. 

Contract Number. 

Task Order Number: 

Task Order Title. 

Task Order Type. 

Period of Performance: 

TASK ORDER PROGRESS REPORT 

EPS7-05-06 

0126 

Madison County OU#5 RD 

Ceiling 

09-18-2013-03-31-2015 

Page Number: 2 

Related Invoice Number: 14 

Reporting Period: 09-27-2014 - 10-31-2014 

BVSPC Project Number: 044799 

I REPORT B: Cumulative Labor Report For Task Order 

I I 
| Labor Category | 

I 
Labor Rate | 

Cumulative Labor 
Hours | 

1 
Dollars | 

| Sr. Professional | 
j Mid. Professional j 
j Jr. Professional | 
j Technician j 
j Clerical | 
i I 

| CUMULATIVE LABOR | 



RAC AES CONTRACT EPS7-05-06 

Contractor Name: 

Contract Number 

Task Order Number: 

Task Order Title: 

Task Order Type: 

Period of Performance: 

TASK ORDER PROGRESS REPORT 

EPS7-05-06 

0126 

Madison County OU#5 RD 

Ceiling 

09-18-2013-03-31-2015 

Page Number: 3 

Related Invoice Number: 14 

Reporting Period: 09-27-2014 - 10-31-2014 

BVSPC Project Number: 044799 

REPORT C: Task Level Summary 

| Task I | Task Category | Current Expenditures | Cumulative E)q>enditures | Negotiated Amount 1 
| Number j Task Title | Code | 

I 01 project Planning & Suppt I PP I 
| 02 pommunity Involvement I CR | 
| 03 Field Invest/Data Acquis I Fl ! 
| 05 Analytical Supp Data Val ! AN | 
| 06 pata Evaluation I DE I 
| 08 preliminary Design I PD I 

I 11 pre Final/Final Design I PD ( 
I 12 peuse Planning I Rv | 
| 13 Post Remedial Design Sup I OS | 
I 14 |Task Order Closeout 

I 
I CO | 
I I 

I TOTAL EXPENDITURES I I 

235 
t 



RAC AES CONTRACT EPS7-05-06 

Contractor Name. 

Contract Number: 

Task Order Number: 

Task Order Title: 

Task Order Type: 

Period of Performance: 

TASK ORDER PROGRESS REPORT 

EPS7-05-06 

0126 

Madison County OU#5 RD 

Ceiling 

09-18-2013-03-31-2015 

Page Number. 4 

Related Invoice Number: 14 

Reporting Period-09-27-2014 - 10-31-2014 

BVSPC Project Number: 044799 

I REPORT D: Current Labor Report 

| Task 
j Number 

I 
j Task Title 

| Task Category 
| Code 

I Fixed | Current Ejpenditures | 

| 08 preliminary Design | PD 
| 08 preliminary Design | PD 

I 
{Subtotal i 

1 11 
I 
pre Final/Final Design | FD 

I 11 pre Final/Final Design 
I 

I PD 
I 

TOTAL LABOR 
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RAC AES CONTRACT EPS7-05-06 

Contractor Name: 

Contract Number. 

Task Order Number: 

Task Order Title. 

Task Order Type-

Period of Performance: 

TASK ORDER PROGRESS REPORT 

EPS7-05-06 

0126 

Madison County OU#5 RD 

Celling 

09-18-2013-03-31-2015 

Page Number: 5 

Related Invoice Number: 14 

Reporting Period: 09-27-2014 - 10-31-2014 

BVSPC Project Number: 044799 

I REPORT E: Subcontract Report 

Task 
Number Task Title 

Task Category 
Code Description 

Current 
E)q>enditures 

i i 
0 00| 

I 0 00| 
I 

0 00| 

SUBTOTAL SUBCONTRACTS! 
I 

G&A 12 827*| 
I 

TOTAL SUBCONTRACTS! 
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RAC AES CONTRACT EPS7-0S-06 

Contractor Name: 

Contract Number: 

Task Order Number 

Task Order Title' 

Task Order Type: 

Period of Performance: 

TASK ORDER PROGRESS REPORT 

EPS7-05-06 

0126 

Madison County OU#5 RD 

Celling 

09-18-2013-03-31-2015 

Page Number: 6 

Related Invoice Number: 14 

Reporting Period: 09-27-2014 - 10-31-

BVSPC Project Number: 044799 

REPORT F: ODC Report 

Task 
Number Task Title 

Task Category 
Code Description 

Current 
Expenditures 

I 
SUBTOTAL ODCsl 

I 
G&A 12 B27%| 

I 
TOTAL ODC'sl 

0 00| 
I 

0.00I 
I oooj 



RAC AES CONTRACT EPS7-0S-06 

Contractor Name' 

Contract Number: 

Task Order Number-

Task Order Title: 

Task Order Type: 

Penod of Performance: 

TASK ORDER PROGRESS REPORT 

EPS7-05-06 

0126 

Madison County OU#5 RD 

Ceiling 

09-18-2013-03-31-2015 

Page Number: 7 

Related Invoice Number. 14 

Reporting Period: 09-27-2014 - 10-31-2014 

BVSPC Project Number: 044799 

I Report G Travel 

I Tlrt | 
| Number | 

Task 
Title 

| Task Cat | 
j Coda | Travelers Name Travd Purpose 

| Departure | Return 
j Date | Date 

Lodging 
Coat 

Per Diem 
Cost 

Transport | 
Cost j 

Other 
Cost 

Total 
Colt 

_l_ 

TRAVEL SUBTOTAL | I 
G1A© 12 027% | I 
TOTAL TRAVEL I 

0 00| 0 00| 0 00 

0 00 

0.00 

239 


	barcodetext: 30291821
	barcode: *30291821*


